

Examining the Association Between Laboratory Biomarkers and Bipolar Disorder Diagnosis: A Data-Driven Analysis

CHL 8010HF2 - Data Wrangling: Group Project

Legend:

On track

Low risk

Med risk

High risk


Unassigned

Group 1 (Selenge Bat-Erdene, Uththami Kukathasan, Victoria Truong, Erwen Wu)

Project start date: 6/1/2025

Scrolling increment: 0

Milestone description	Category	Assigned to	Progress	Start	Days
Project Planning & Development	Milestone				
Onboarding (TCPS2 Core Ethics Training and PREVENT Study Form)	On Track	Everyone	100%	6/2/2025	1
Project Kickoff Meeting	On Track	Everyone	100%	6/8/2025	1
Dataset Exploration & Research Question Identification	On Track	Everyone	100%	6/8/2025	2
Meeting with Professor Zakaria	On Track	Everyone	100%	6/9/2025	1
Team Proposal Check-in Meeting	On Track	Everyone	100%	6/12/2025	1
Project Proposal	Milestone				
Literature Review (Lab markers)	On Track	Victoria	100%	6/9/2025	3
Literature Review (Bipolar disorder)	On Track	Selenge	100%	6/9/2025	3
Research Question	On Track	Everyone	100%	6/8/2025	7
Data Sources and Variable Selection	On Track	Uththami	100%	6/8/2025	8
Initial Data Wrangling & Analysis Plan	On Track	Erwen	100%	6/11/2025	2
Abstract	On Track	Victoria	100%	6/8/2025	8
CCS Concepts	On Track	Victoria	100%	6/8/2025	8
Title	On Track	Everyone	100%	6/8/2025	8
Keywords	On Track	Everyone	100%	6/8/2025	8
References & Acknowledgement	On Track	Victoria	100%	6/8/2025	8
Pre-submission Meeting	On Track	Everyone	100%	6/15/2025	1
Project Implementation	Milestone	Everyone	100%	6/15/2025	1
Feasibility study	On Track	Victoria	100%	6/25/2025	5
Data wrangling	On Track	Victoria	100%	6/26/2026	5
Missing data	On Track	Uththami	100%	6/29/2025	2
Exploratory Data Analysis	On Track	Selenge	100%	7/1/2025	2



Modeling	On Track	Erwen	100%	7/1/2025	3
Longitudinal Visualization	On Track	Erwen	100%	7/1/2025	3
Modelling Fesibility Test	On Track	Erwen	100%	7/1/2025	3
Visualizations	On Track	Selenge	100%	7/1/2025	2
Functions	On Track	Everyone	100%	7/7/2025	6
Modular coding	On Track	Everyone	100%	7/7/2025	1
README.md	On Track	Everyone	100%	7/13/2025	1
main.ipynb	On Track	Everyone	100%	7/7/2025	6
Supplementary scripts	On Track	Everyone	100%	7/7/2025	6
Project diagram	On Track	Victoria	100%	7/8/2025	2
Pre-submission Meeting	On Track	Everyone	100%	7/8/2025	2
Presentation	Milestone				
Slides	On Track	Everyone	100%	7/8/2025	5
Script	On Track	Everyone	100%	7/8/2025	5
Rehearsal	On Track	Everyone	100%	7/13/2025	1
Class Presentation + Feedback	On Track	Everyone	100%	7/14/2025	1
Pre-submission Meeting	On Track	Everyone	100%	7/13/2025	1
Final Report	Milestone				
Meeting with Professor Zakaria	On Track	Everyone	100%	7/17/2025	1
Introduction	On Track	Victoria	100%	7/17/2025	5
update imputation	On Track	Uththami	100%	7/17/2025	1
EDA	On Track	Selenge	100%	7/22/2025	5
EDA	On Track	Erwen	100%	7/22/2025	5
Modelling	On Track	Erwen	100%	7/22/2025	5
Results-Modelling	On Track	Erwen	100%	7/22/2025	5
Results-EDA	On Track	Selenge	100%	7/22/2025	5
Limitations	On Track	Everyone	100%	7/22/2025	5
Conclusion	On Track	Everyone	100%	7/22/2025	5
Literature review	On Track	Victoria	100%	7/17/2025	5
Literature review	On Track	Selenge	100%	7/17/2025	5
Methodology	On Track	Everyone	100%	7/17/2025	5
Meeting with Professor Zakaria	On Track	Everyone	100%	7/14/2025	1

